COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 28/ 2019

ESTI MATE SUMVARY 09: 44: 57
CONTI D C21506- COMBO ESTI MATE NO: 0020 PROG SPEC YR: 2005
PCN: 21506- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 572.0 DAYS TIME ALLON 2/ 24/ 2022 FI XED COMPLETI ON DAl
I-25 NORTH: SH 402 TO SH 14 PERCENT TIME:  40.23 ORI G TIME ALLOW 2/24/2022 FI XED COVPLETI ON DAl
PROJECT NO. | MD253- 255
|-25 NORTH. SH 402 TO SH 14
NAME OF ROAD: 0200
PRQIECT COUNTI ES: LARI MNER
CONTRACTOR:
KRAEMER - | HC JO NT VENTURE PAY PERI OD ENDI NG 10/ 28/ 2019 DATE TI ME STARTED 04/05/2018
900 W Castleton Road, Suite 220 DATE LET 05/ 03/ 2018 DATE WORK BEGAN 04/ 05/ 2018
DATE AWARDED 05/ 07/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/08/2018 DATE ACCEPTED
Castl e Rock CO 80109 (303) 688- 7500 DATE NOTI CE TO PROCEED 04/05/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQJIECT AMT: $ 437,003, 968. 99 PARTI Cl PATI NG $ 00,544,522.18 $ 9,067, 335. 10
AWARD PRQJECT AMT:  $ 248,287, 287.00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 23.01% TOTAL EARNI NGS 00, 544, 522. 18 9,067, 335. 10
FUNDS AVAI LABLE: $ 336, 459, 446. 81 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 00, 544, 522. 18 9, 067, 335. 10
TOTAL CLAI VS $ 0.00 RETAI NAGE -2,700, 412. 14 -272,020. 46
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 97, 844, 110. 04 8,795, 314. 64
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 97, 844, 110. 04 8,795, 314. 64
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 8, 795, 314. 64

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0075

0080

700- 70034

700- 70010

CAT NO0201

0005

0006

0007

0008

0009

0011

950- 01000

900- 00006

900- 00006

900- 00006

900- 00006

626- 00100

CAT NO0202

0010

0225

21506-BI D ESTI MATE RUN 10/ 28/ 2019
| MD253- 255 ESTI MATE NO 0020 09: 44: 57
CURRENT PREV QTY/ AMOUNT
I TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
FORCE ACCOUNTS
FIA Wility 1, 243, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
F/ A M nor Contract Revisions 10, 081, 345. 570 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMT $11, 324, 345.57 $ 0.00$% 0. 00
PROJIECT MANAGEMENT
Proj ect Managenent 24,520, 000. 000 17, 150, 673. 740
DOL 1,067,901.730 1,067,901.73
1. 00000 18, 218, 575. 470 18, 218, 575. 47
Added Item (Dol I ar)/ Retai nage 490, 682. 090 214, 846. 740
DOL 0. 000 0. 00
1. 00000 214, 846. 740 214, 846.74
Added Item (Dol lar)/ RETAI NAGE | NVO CE #2 MAY 0. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
Added Item (Dol | ar)/ RETAI NAGE ADJUSTMENT | NVO CE #2 269, 341. 610 269, 341. 610
DOL 0. 000 0. 00
1. 00000 269, 341. 610 269, 341. 61
Added Item (Dol lar)/ 7,299. 230 7,299. 230
DOL 0. 000 0.00
1. 00000 7,299. 230 7,299. 23
Mbbi | i zation (w o Autopay) 21506 10, 500, 000. 000 10, 500, 000. 000
LS 0. 000 0. 00
1.00000 10,500, 000. 000 10, 500, 000. 00
CAT 0201 CURRENT AMT $35, 787,322.93$ 1,067, 901. 73 $29, 210, 063. 05
UTI LI TI ES
Uilities 846, 000. 000 846, 000. 000
DOL 0. 000 0.00
1. 00000 846, 000. 000 846, 000. 00
Adj Val ve Box 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00

950- 01100

210- 04050

C21506- COVBO

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 2



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21506- BI D ESTI MATE RUN 10/ 28/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO. 0020 09: 44: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 UTILITIES

0486 613-00050 1/2 In Elec Cond 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0487 613-00200 2 In Elec Cond 9, 421. 000 9, 331. 000
LF 90. 000 0. 00
0. 00000 9, 421. 000 0.00
0488 613-01100 1 1n Elec Cond (P) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0489 613-00100 1 1n Elec Cond 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0490 613-00206 2 In Elec Cond (Bored) 1, 946. 000 1, 426. 000
LF 520. 000 0. 00
0. 00000 1, 946. 000 0. 00
0495 613-00306 3 In Elec Cond (Bored) 1, 230. 000 1, 230. 000
LF 0. 000 0. 00
0. 00000 1, 230. 000 0.00
0496 613-01300 3 1n Elec Cond (P) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0500 613-01200 2 In Elec Cond (P) 10, 247. 000 10, 247. 000
LF 0. 000 0. 00
0. 00000 10, 247. 000 0.00
0501 613-07001 Type One Pull Box 71.000 71.000
EACH 0. 000 0. 00
0. 00000 71.000 0. 00
0502 613-07002 Type Two Pull Box 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0503 613-07000 Pul | Box (Spec) 0. 000 0. 000
EACH 0. 000 0. 00

0. 00000 0. 000 0. 00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21506- BI D ESTI MATE RUN 10/ 28/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO. 0020 09: 44: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 UTILITIES

0504 613-07040 Pul | Box (30"x48"x24") 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0505 613-07023 Pul | Box (24"x36"x24") 5. 000 5. 000
EACH 0. 000 0. 00
0. 00000 5. 000 0.00
0506 613-10010 Wring (Spec) #10, #8, #3/0, #4,#2 0. 000 0. 000
LS 0. 000 0.00
0. 00000 0. 000 0. 00
0509 613-34300 Light sStd Metal (30 Ft) 15. 000 15. 000
EACH 0. 000 0. 00
0. 00000 15. 000 0.00
0510 613-10000 Wring 0. 000 0. 000
LS 0. 000 0.00
0. 00000 0. 000 0. 00
0511 613-34400 Light Std Metal (40 Ft) 21. 000 17. 000
EACH 4.000 0. 00
0. 00000 21.000 0. 00
0512 613-40010 Light Std Foundation 9. 000 2.000
EACH 0. 000 0.00
0. 00000 2. 000 0. 00
0513 613-40012 Li ght Std Foundation Spec 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0516 613-50100 Lighting Ctrl Center 14.000 14.000
EACH 0. 000 0.00
0. 00000 14. 000 0. 00
0517 613-50150 Secondary Serv Pedest al 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0518 613-50106 Li ght Cont Center (Spec) 0. 000 0. 000
EACH 0. 000 0.00

0. 00000 0. 000 0. 00



CONTI D

CAT NO0202

0519 613-81700

0616

619-50080

0617

619- 50120

0618

619-50160

0619

619- 10240

0621

619- 50960

0622

619- 75096

0646

900- 00007

0647

900- 00007

0648

900- 00007

0649 900- 00007

C21506- COVBO
21506-BI D
| MD253- 255
| TEM
DESCRI PTI ON
UTI LI TIES

Safe Switch NEMA 3R 60A 2 Pol e 240V sconnect

1 1n Plastic Pipe

1-1/2 In Plastic Pipe

2 In Plastic Pipe

24 In Weld Steel Pipe

12 In Plastic Pipe

12 In Gate Valve

Added Item (Each)/ 12 In AC to PVC Adapter

Added Item (Each)/ 12 In 11.25 Degree Bend

Added Item (Each)/ 12 In 22.5 Degree Bend

Added Item (Each)/ 12 In 45 Degree Bend

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0020

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
EACH
0. 00000
0. 000
LF
0. 00000
0. 000
LF
0. 00000
0. 000
LF
0. 00000
0. 000
LF
0. 00000
5,121. 000
LF
0. 00000
2.000
EACH
0. 00000
0. 000
EACH
0. 00000
0. 000
EACH
0. 00000
0. 000
EACH
0. 00000
0. 000
EACH

0. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

5,121. 000
0. 000

5,121. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 5

ESTI MATE RUN 10/ 28/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 44: 57

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21506- BI D ESTI MATE RUN 10/ 28/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO. 0020 09: 44: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 UTILITIES

0650 900-00007 Added Item (Each)/ 12 In Horizontal Thrust Bl ock 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0651 900-00007 Added Item (Each)/ 12 In Vertical Thrust Bl ock 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0833 210- 00035 Res Water Meter 6 Inch 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0834 900-00007 Added Item (Each)/ Reset Irrigation Vaccuum 0. 000 0. 000
Br eaker/ Backf| ow Preventer
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0835 619-50480 6 In Plastic Pipe PVC 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0836 619-51280 16 In Plastic Pipe PVC C900 DR18 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0837 619-75048 6 In Gate Val ve 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0838 619-76128 16 In Btrfly Valve 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0839 900- 00007 Added Item (Each)/ 16 Inch 11 1/4 Degree Bend 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0840 900- 00007 Added Item (Each)/ 16 Inch 45 Degree Bends 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0841 900-00007 Added Item (Each)/ 16 Inch Horizontal Thrust Bl ocks 0. 000 0. 000
EACH 0. 000 0. 00

0. 00000 0. 000 0. 00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 21506- BI D ESTI MATE RUN 10/ 28/ 2019
PRQIECT | MD253- 255 ESTI MATE NO 0020 09: 44: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
CAT NO0202  UTI LI TIES
0842 900- 00007 Added Item (Each)/ 16 Inch x 6 Inch Tee 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0843 900- 00007 Added Item (Each)/ 16 Inch x 16 Inch Tee 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0844 900- 00007 Added Item (Each)/ 16 Inch Plug 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0845 900- 00007 Added Item (Each)/ Butterfly Valve Vault 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0846 900- 00007 Added Item (Each)/ 6 Inch Meter Vault 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
CAT 0202 CURRENT AMI $ 846, 000.00 $ 0.00% 846, 000.00
CAT NO0203 DESI GN
0015 950-01200 Desi gn 20, 865, 785. 520 20, 196, 143. 950
DOL 669, 641. 570 669, 641. 57
1.00000 20, 865, 785. 520 20, 865, 785. 52
CAT 0203 CURRENT AMT $20, 865, 785.52 $ 669, 641. 57 $20, 865, 785. 52
CAT NO0204 ROADWAY
0020 950- 01300 Roadway 252, 305,514.970 13, 455, 085. 280
DOL 2,561, 697.900 2,561, 697.90
1. 00000 16, 016, 783. 180 16, 016, 783. 18
0087 202-00010 Rem Tree 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0088 202- 00027 Rem Ri prap 0. 000 0. 000
5% 0. 000 0.00
0. 00000 0. 000 0. 00
0089 202-01200 Rem Tensi oned Cable Barrier 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21506- BI D ESTI MATE RUN 10/ 28/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO. 0020 09: 44: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0204 ROADWAY

0091 202- 00246 Rem Asphalt Mat (Pl aning)(Special) 1"- 4" 54, 008. 000 0. 000
5% 54, 008. 000 0.00
0. 00000 54, 008. 000 0. 00
0092 202- 01000 Rem Fence 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0. 00
0094 202-01170 Rem Cdrail Ty 7 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0. 00
0095 202- 00019 Rem I nl et 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0096 202-00700 Rem Li ght Standard 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0097 202-00705 Rem Li ght Standard Foundati on 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0098 202- 00020 Rem CBC 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0100 202-00033 Rem Pi pe 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0105 202- 00037 Rem of End Section 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0110 202-00195 Rem of Medi an Cover 0. 000 0. 000
5% 0. 000 0.00
0. 00000 0. 000 0. 00
0115 202- 00200 Rem Si dewal k 0. 000 0. 000
5% 0. 000 0.00

0. 00000 0. 000 0. 00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21506- BI D ESTI MATE RUN 10/ 28/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO. 0020 09: 44: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0204 ROADWAY

0120 202-00203 Rem Curb and Gutter 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0. 00
0125 202-00220 Rem Asphal t Mat 25, 886. 000 25, 886. 000
5% 0. 000 0.00
0. 00000 25, 886. 000 0. 00
0130 202-00240 Rem Asphal t Mat (Pl ani ng) 0. 000 0. 000
5% 0. 000 0.00
0. 00000 0. 000 0. 00
0135 202-00810 Rem Ground Sign 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0140 202-00821 Rem Si gn Panel 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0145 202- 00828 Rem Traf Sig Equi pment 0. 000 0. 000
LS 0. 000 0.00
0. 00000 0. 000 0. 00
0150 202-01130 Rem CGdrail Ty 3 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0. 00
0155 202-01300 Rem End Anchor age 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0270 403-09210 SMA 0. 000 0. 000
TON 0. 000 0.00
0. 00000 0. 000 0. 00
0275 403-33841 HVA (G S) (100) (PG 64-22) 24, 385. 220 18, 637. 210
TON 5,748.010 0. 00
0. 00000 24, 385. 220 0. 00
0280 403-34871 HVA (G SX) (100) (PG 76-28) 4, 949. 580 2,338. 000
TON 2,611.580 0.00

0. 00000 4, 949. 580 0. 00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21506- BI D ESTI MATE RUN 10/ 28/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO. 0020 09: 44: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0204 ROADWAY

0285 403-40000 HWA Safety Edge 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0290 411-10255 Enul Asph (SS) 0. 000 0. 000
GAL 0. 000 0. 00
0. 00000 0. 000 0.00
0291 412-00800 Conc Pvnt (8 In) 77, 242. 000 68, 218. 000
Sy 9, 024. 000 0.00
0. 00000 77,242.000 0. 00
0292 412-00850 Conc Pvnt (8-1/2 In) 6, 315. 000 5, 014. 000
5% 1, 301. 000 0. 00
0. 00000 6, 315. 000 0.00
0293 412-01150 Conc Pvnt (11-1/2 In) 91, 743. 000 89, 004. 000
Sy 2, 739. 000 0.00
0. 00000 91, 743. 000 0. 00
0332 507-00000 Conc S and D Pave 45. 000 45. 000
cY 0. 000 0. 00
0. 00000 45. 000 0.00
0335 515-00120 Waterproofing (Menbrane) 1, 055. 770 1,055. 770
Sy 0. 000 0. 00
0. 00000 1,055.770 0. 00
0345 601-06100 Conc (Pat chi ng) 0. 000 0. 000
cY 0. 000 0. 00
0. 00000 0. 000 0.00
0347 601-03000 Conc CL D 740. 000 420. 000
cY 320. 000 0. 00
0. 00000 740. 000 0. 00
0350 601-25735 Precast Deck Panel (3.5 In) 2,900. 000 2,900. 000
SY 0. 000 0. 00
0. 00000 2,900. 000 0.00
0355 601-51005  Gal vani ¢ Anodes 0. 000 0. 000
EACH 0. 000 0. 00

0. 00000 0. 000 0. 00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21506- BI D ESTI MATE RUN 10/ 28/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO. 0020 09: 44: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0204 ROADWAY

0360 602-00000 Reinf Steel 339, 504. 000 339, 504. 000
LB 0. 000 0. 00
0. 00000 339, 504. 000 0.00
0365 602-00020 Reinf Steel (Epoxy) 695, 798. 000 569, 216. 000
LB 126, 582. 000 0. 00
0. 00000 695, 798. 000 0.00
0415 606-00301 Cdrail Ty 3 (6-3) 5, 809. 000 5, 809. 000
LF 0. 000 0. 00
0. 00000 5, 809. 000 0.00
0416 606-00740 Gdrail Ty 7 (Sty CE) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0417 606-00741 Cdrail Ty 7 (Sty CE) (Spec) 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0.00
0420 606-00710 Gdrail Ty 7 (Sty CA) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0425 606-01370 Transition Ty 3G 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0427 606-01340 End Anchor Ty 3D 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0428 606-01460  Medi an Terni nal 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0429 606-02003 End Anchor (Nonfl ared) 7.000 7.000
EACH 0. 000 0. 00
0. 00000 7.000 0.00
0430 606-02005 End Anchor (Fl ared) 2.000 2.000
EACH 0. 000 0. 00

0. 00000 2.000 0. 00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21506- BI D ESTI MATE RUN 10/ 28/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO. 0020 09: 44: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0204 ROADWAY

0431 606-21010 End Anchor (Tens Cab Bar) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0432 607-01000 Fence BW MP 18, 471. 000 18, 471. 000
LF 0. 000 0.00
0. 00000 18, 471. 000 0.00
0433 607-11530 Fence (Spec) 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0.00
0434 606-01380 Transition Ty 3H 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0435 608-00000  Conc Sidewal k 0. 000 0. 000
sy 0. 000 0.00
0. 00000 0. 000 0.00
0436 609- 23000 Gutter (Special) 1, 145. 000 1, 145. 000
LF 0. 000 0.00
0. 00000 1, 145. 000 0.00
0440 608-00010 Conc Curb Ranp 0. 000 0. 000
sy 0. 000 0.00
0. 00000 0. 000 0.00
0449 609-20010 Curb Ty 2 B 1, 263. 000 816. 000
LF 0. 000 0.00
0. 00000 816. 000 0.00
0450 609-21010 Cand GTy 2 I-B 1, 718. 000 1, 718. 000
LF 0. 000 0.00
0. 00000 1, 718. 000 0.00
0451 609-21011 Cand GTy 2 I-M 3,127. 000 3, 127. 000
LF 0. 000 0.00
0. 00000 3,127. 000 0.00
0452 609-21021 Cand GTy 2 |I-M 939. 000 939. 000
LF 0. 000 0.00

0. 00000 939. 000 0. 00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21506- BI D ESTI MATE RUN 10/ 28/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO. 0020 09: 44: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0204 ROADWAY

0455 609-21020 Cand GTy 2 I1-B 3, 490. 000 3, 490. 000
LF 0. 000 0.00
0. 00000 3, 490. 000 0. 00
0460 609-40011 Curb Ty 4 M 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0465 610- 00020 Medi an Cover (Pattern Conc) 0. 000 0. 000
SF 0. 000 0.00
0. 00000 0. 000 0. 00
0470 610-00030 Medi an Cover Matl (Conc) 0. 000 0. 000
SF 0. 000 0. 00
0. 00000 0. 000 0.00
0475 612-00111 Delin (Drv)(Ty 1) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0476 612-00060 Refl ector (Median Barrier) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0477 612-00260 Loc Mark (Fib Opt)(Dore) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0480 612-00112 Delin (Drv)(Ty I1) 0.000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0485 612-00113 Delin (Drv)(Ty I11) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0680 641-10000 Shotcrete 400. 000 0. 000
sy 400. 000 0.00
0. 00000 400. 000 0. 00
0685 403-34841 HWA (G SX) (100) (PG 64-22) 0. 000 0. 000
TON 0. 000 0.00

0. 00000 0. 000 0. 00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 21506- BI D ESTI MATE RUN 10/ 28/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO. 0020 09: 44: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0204 ROADWAY

0816 403-00721 HVA ( Pat ching) (Asph) 0. 000 0. 000
5% 0. 000 0. 00
0. 00000 0. 000 0. 00
0817 412-00850 Conc Pvnmt (8-1/2 In) 8 Inch Red 0. 000 0. 000
SY 0. 000 0. 00
0. 00000 0. 000 0.00
0818 412-00801 Conc Pvnt (8 In) (Spec) 0. 000 0. 000
5% 0. 000 0. 00
0. 00000 0. 000 0. 00
0819 412-02000 Conc Safety Edge 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0820 606-00910 Guardrail Type 9 (Style CA) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0821 606-00916 Guardrail Type 9 (Style CA) (Special) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0822 606-00930 Guardrail Type 9 (Style CD) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0823 606- 00940 Cuardrail Type 9 (Style CE) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0824 606- 00943 Guardrail Type 9 (Style CGE) (Special) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0825 606-20010 Tensi oned Cable Barrier 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0826 900-00012 Added Item (Foot)/ Rail Anchor Slab 0. 000 0. 000
LF 0. 000 0. 00

0. 00000 0. 000 0. 00
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PCN: 21506- BI D ESTI MATE RUN 10/ 28/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO. 0020 09: 44: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0204 ROADWAY

0827 607-01100 Fence BW TWP 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0. 00
0828 607-60203 3 Ft Gate S (CL) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0829 900-00007  Added Item (Each)/ 6 Foot Gate Single (CL) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0830 607-53148 Fence CL (48 In) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0831 614-85001 Inpact Atten 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0832 622-00096 Shelter (Install Only) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00

CAT 0204 CURRENT AMT $52, 305, 514.97 $ 2,561, 697. 90 $16, 016, 783. 18
CAT NO0205 EARTHWORK

0025 950-01400 Ear t hwor k 28, 500, 000. 000 11, 524, 803. 980
DOL 2,042,376.510 2,042, 376.51
1. 00000 13, 567, 180. 490 13,567, 180. 49
0086 201-00000 Clear and Gub 0. 400 0. 400
LS 0. 000 0. 00
0. 00000 0. 400 0. 00
0169 203-00000 Uncl Excav 0. 000 0. 000
CY 0. 000 0. 00
0. 00000 0. 000 0. 00
0170 203-00010 Uncl Excav (CIP) 0. 000 0. 000
cY 0. 000 0. 00

0. 00000 0. 000 0.00
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PCN: 21506- BI D ESTI MATE RUN 10/ 28/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO. 0020 09: 44: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0205 EARTHWORK

0171 206-01750 Shoring 0. 000 0. 000
LS 0. 000 0. 00
0. 00000 0. 000 0. 00
0172 207-00205 Topsoi | 23, 665. 000 4,391. 000
CcY 4,595. 000 0. 00
0. 00000 8, 986. 000 0. 00
0173 207-00210 St ockpi | e Topsoi l 0. 000 0. 000
cY 0. 000 0. 00
0. 00000 0. 000 0. 00
0174 207-00305 Wet | and Topsoi | 508. 000 508. 000
cY 0. 000 0. 00
0. 00000 508. 000 0. 00
0175 203-00060  Enb Matl (CIP) 708, 185. 000 640, 420. 000
CcY 67, 765. 000 0. 00
0. 00000 708, 185. 000 0. 00
0176 207-00310 St ockpil e Wetl and Topsoi | 508. 000 508. 000
cY 0. 000 0. 00
0. 00000 508. 000 0. 00
0180 206- 00000 Str Excav 0. 000 0. 000
cY 0. 000 0. 00
0. 00000 0. 000 0. 00
0185 206-00100  str Bkfl (CL 1) 10, 436. 000 7,118. 000
cY 3, 318. 000 0. 00
0. 00000 10, 436. 000 0. 00
0190 206-00200  Str Bkfl (CL 2) 7, 496. 000 6, 871. 000
CcY 625. 000 0. 00
0. 00000 7,496. 000 0. 00
0195 206- 00360 Mechani cal Rei nforcenment of Soil 5,977. 000 4,938. 000
cY 1, 039. 000 0. 00

0. 00000 5,977. 000 0.00



CONTI D

CAT NO0205

0255

304- 06007

CAT NO0206

0030

0031

0369

0370

0374

0375

0376

0377

0378

950- 00504

420-00112

603- 01180

603-01185

603- 01240

603- 01245

603- 01300

603- 01360

603- 01420

C21506- COVBO
21506-BI D
| MD253- 255

| TEM
DESCRI PTI ON

EARTHWORK

ABC (CL 6)

DRAI NAGE

Dr ai nage

Geotextile (Drain) (CL 1)

18 In

18 In

RCP (CI P)

24 In

24 In

RCP (CI P)

30 In

36 In

42 In

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO

CcY

CAT 0205

1
DOL

SY

LF

LF

LF

LF

LF

LF

LF

0020

47,678. 000

0. 00000

Page 17
ESTI MATE RUN 10/ 28/ 2019

09: 44: 57
PREV QTY/ AVOUNT
QTY THI'S PER OD TH' S CUMULATI VE
QTY TO DATE PERI CD ANMOUNT
36, 407. 000
11, 271. 000 0.00
47,678. 000 0.00

CURRENT AMT $28, 500, 000.00$ 2,042, 376.51 $13, 567, 180. 49

1, 300, 000. 000

1. 00000

103, 248. 000

0. 00000

4,260. 000

0. 00000

0. 000

0. 00000

2,015. 000

0. 00000

0. 000

0. 00000

809. 000

0. 00000

750. 000

0. 00000

613. 000

0. 00000

4,117, 535. 140
980
120

232,748
4, 350, 284

232,748.98
4, 350, 284. 12

0. 000
0. 000 0.00
0. 000 0.00

3, 412. 000

848. 000 0. 00

4, 260. 000 0.00

0. 000
0. 000 0.00
0. 000 0.00

1, 556. 000

459. 000 0. 00

2,015. 000 0.00

0. 000
0. 000 0.00
0. 000 0.00

718. 000
91. 000 0. 00

. 000 0.00

. 000
0. 000 0.00
. 000 0.00

. 000
0. 000 0. 00
. 000 0. 00
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PCN: 21506- BI D ESTI MATE RUN 10/ 28/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO. 0020 09: 44: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0206 DRAI NAGE

0379 603-01480 48 In RCP 1, 414. 000 1, 327. 000
LF 87.000 0. 00
0. 00000 1, 414. 000 0. 00
0380 603-05018 18 In RCES 23. 000 17. 000
EACH 6. 000 0. 00
0. 00000 23. 000 0. 00
0381 603-01540 54 In RCP 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0382 603-05015 15 In RCES 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0383 603-05036 36 I n RCES 7.000 7.000
EACH 0. 000 0. 00
0. 00000 7.000 0. 00
0384 603-05042 42 1 n RCES 5.000 4. 000
EACH 1. 000 0. 00
0. 00000 5. 000 0. 00
0385 603-05024 24 In RCES 9. 000 5. 000
EACH 4.000 0. 00
0. 00000 9. 000 0. 00
0386 603-05048 48 I n RCES 5.000 5. 000
EACH 0. 000 0. 00
0. 00000 5. 000 0. 00
0387 603-05054 54 In RCES 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0388 603-05118 23x14 In RCES 2.000 2.000
EACH 0. 000 0. 00
0. 00000 2.000 0. 00
0389 603-05124 30x19 In RCES 3. 000 3. 000
EACH 0. 000 0. 00

0. 00000 3. 000 0. 00
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PCN: 21506- BI D ESTI MATE RUN 10/ 28/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO. 0020 09: 44: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0206 DRAI NAGE

0390 603-10120 12 In CSP 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0391 603-05130  38x24 In RCES 3. 000 3.000
EACH 0. 000 0.00
0. 00000 3. 000 0.00
0392 603-10180 18 In CSP 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0393 603-05136  45x29 In RCES 2. 000 1.000
EACH 1.000 0.00
0. 00000 2.000 0.00
0395 603-10240 24 In CSP 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0396 603-02180  23x14 In RCP 85. 000 85. 000
LF 0. 000 0.00
0. 00000 85. 000 0.00
0397 603-02240  30x19 In RCP 318. 000 254. 000
LF 64. 000 0. 00
0. 00000 318. 000 0.00
0398 603-02270  34x22 In RCP 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0.00
0399 603-02272  34x22 In RCES 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0400 603-30024 24 In SES 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0401 603-02300  38x24 In RCP 409. 000 317. 000
LF 92. 000 0. 00

0. 00000 409. 000 0. 00



CONTI D

DRAI NAGE

CAT NO0206

0402 603-02360

0403

603- 05030

0404

604- 19000

0405

604- 00305

0406

604- 00310

0407

604- 00505

0408

604- 00506

0409

604- 00510

0410

604- 19105

0411

604- 00511

0412 604-26005

45x29

30 In

Inlet

Inlet

Inlet

Inlet

Inlet

I nlet

Inlet

Inlet

Vane Grate Inlet

C21506- COVBO
21506-BI D
| MD253- 255

| TEM
DESCRI PTI ON

I'n RCP

RCES

Spec

Ty C (5 Ft)

Ty C (10 Ft)

Ty D (5 Ft)

Ty D (Spec) (5 Ft)

Ty D (10 Ft)

Ty RL5 (5 Ft)

Ty D (Spec) (10 Ft)

(D) (5 Ft)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0020

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
225. 000
LF
0. 00000
6. 000
EACH
0. 00000
0. 000
EACH
0. 00000
8. 000
EACH
0. 00000
0. 000
EACH
0. 00000
9. 000
EACH
0. 00000
0. 000
EACH
0. 00000
6. 000
EACH
0. 00000
19. 000
EACH
0. 00000
2.000
EACH
0. 00000
0. 000
EACH

0. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

. 000
0. 000
. 000

3. 000
3. 000
6. 000

0. 000
0. 000
0. 000

5. 000
3. 000
8. 000

0. 000
0. 000
0. 000

8. 000
1. 000
9. 000

0. 000
0. 000
0. 000

6. 000
0. 000
6. 000

17. 000
2.000
19. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

Page 20

ESTI MATE RUN 10/ 28/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 44: 57

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00
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PCN: 21506- BI D ESTI MATE RUN 10/ 28/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO. 0020 09: 44: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0206 DRAI NAGE

0413 604-30010 MH Slab Base (10 Ft) 7.000 5. 000
EACH 2.000 0. 00
0. 00000 7.000 0. 00
0414 604-30015 MH Sl ab Base (15 Ft) 3. 000 3. 000
EACH 0. 000 0. 00
0. 00000 3. 000 0.00
0418 604-19110 Inlet Ty RL5 (10 Ft) 7.000 6. 000
EACH 1. 000 0. 00
0. 00000 7.000 0. 00
0419 604-19205 Inlet Ty R L10 (5 Ft) 9. 000 7.000
EACH 2.000 0. 00
0. 00000 9. 000 0.00
0421 604-19210 Inlet Ty RL10 (10 Ft) 4. 000 4.000
EACH 0. 000 0. 00
0. 00000 4. 000 0. 00
0422 604- 30005 MH Sl ab Base (5 Ft) 5. 000 5. 000
EACH 0. 000 0. 00
0. 00000 5. 000 0. 00
0423 604-30020 MH Slab Base (20 Ft) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0627 623-00602 2 In Plastic Pipe (Irrig/Sleve) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0628 623-00604 4 Inch Plastic Pipe (Irrig/Sleve) 506. 000 506. 000
LF 0. 000 0. 00
0. 00000 506. 000 0. 00
0629 623-00162 Drip Emit Tubing 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0631 623-03004 3/4 In Drip Zone Crtl Valve 0. 000 0. 000
EACH 0. 000 0. 00

0. 00000 0. 000 0. 00
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PCN: 21506- BI D ESTI MATE RUN 10/ 28/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO. 0020 09: 44: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0206 DRAI NAGE

0632 623-03108 1 In Auto Ctrl Valve 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0633 623-03112 1-1/2 In Auto Ctrl Val 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0634 623-00186 3/4 In Flush Unit 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0636 623-04000 Ctrl Wre 24 Volt 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0.00
0637 623-04008 1 In Quick-Coupler 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0638 616-23240 24 In Plastic Siphon Pipe 733. 000 733.000
LF 0. 000 0.00
0. 00000 733. 000 0.00
0674 603-02420 53x34 In RCP 765. 000 765. 000
LF 0. 000 0.00
0. 00000 765. 000 0.00
0675 603-05142  53x34 In RCES 3. 000 2. 000
EACH 1.000 0.00
0. 00000 3.000 0.00
0676 603-02480  60x38 In RCP 1, 118. 000 1, 118. 000
LF 0. 000 0.00
0. 00000 1,118. 000 0.00
0677 603-05148  60x38 In RCES 1. 000 1. 000
EACH 0. 000 0.00
0. 00000 1. 000 0.00
0678 619-51200 15 In Plastic Pipe 9, 614. 000 1, 164. 000
LF 0. 000 0.00

0. 00000 1, 164. 000 0. 00
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PCN: 21506- BI D ESTI MATE RUN 10/ 28/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO. 0020 09: 44: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0206 DRAI NAGE

0679 616-23180 18 In Plastic Siphon Pipe 1, 959. 000 1, 959. 000
LF 0. 000 0. 00
0. 00000 1, 959. 000 0. 00
0681 619-50960 12 In Plastic Pipe 424. 000 424.000
LF 0. 000 0. 00
0. 00000 424. 000 0. 00
0682 900- 00012 Added Item (Foot)/ 24 Inch PVC Waterline DR18 705. 000 705. 000
LF 0. 000 0. 00
0. 00000 705. 000 0. 00
0683 900- 00012 Added Item (Foot)/ 8 Inch Gate Valve w Box 1. 000 1. 000
LF 0. 000 0. 00
0. 00000 1. 000 0. 00
0684 900-00007 Added Item (Each)/ 24 Inch Butterfly Valve w Box 2. 000 2. 000
EACH 0. 000 0. 00
0. 00000 2.000 0. 00
0800 604-19305 Infet Ty RL15 (5 Ft) 2.000 2.000
EACH 0. 000 0. 00
0. 00000 2.000 0. 00
0801 619-78048 6 In Fire Hydrant 1. 000 1. 000
EACH 0. 000 0. 00
0. 00000 1. 000 0. 00
0807 202-00026 Rem S and D Pave 0. 000 0. 000
SY 0. 000 0. 00
0. 00000 0. 000 0. 00
0808 420-00102 Geotextile (Er Cont) (CL 1) 0. 000 0. 000
Sy 0. 000 0. 00
0. 00000 0. 000 0. 00
0809 506-00212 Riprap (12 In) 0. 000 0. 000
cY 0. 000 0. 00
0. 00000 0. 000 0. 00
0810 603-01305 30 In RCP (CIP) 0. 000 0. 000
LF 0. 000 0. 00

0. 00000 0. 000 0. 00



CONTI D

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

C21506- COVBO
21506-BI D
| MD253- 255

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0020

Page 24
ESTI MATE RUN 10/ 28/ 2019
09: 44: 57

AMOUNT

CAT NO0206

0811 604-25005

0812

604- 25010

0813

604- 25015

0814

604- 25020

0815 605- 00040

CAT NO0207

0045 950-01800

0160

202- 04002

0165

202- 04005

0196

208- 00002

0197 208-00020

DRAI NAGE

Vane Grate Inlet

Vane Grate Inlet

(10 Ft)

Vane Grate Inlet

(15 Ft)

Vane Grate Inlet

(20 Ft)

4 In PP Underdrain

ENVI RONVENTAL

Envi r onnent al

Clean Cul vert

Cl ean Val ve Box

Erosion Log Type 1 (12 In)

Silt Fence

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

0. 000

EACH
0. 00000
0. 000

EACH
0. 00000
0. 000

EACH
0. 00000
0. 000

EACH
0. 00000
0. 000

LF
0. 00000
CAT 0206

7, 325, 000. 000

DOL
1. 00000
0. 000
EACH
0. 00000
0. 000
EACH
0. 00000
7, 845. 000
LF
0. 00000
20, 646. 000
LF

0. 00000

CURRENT AMI $11, 300, 000. 00 $

959, 449
100, 643
1, 060, 092

7, 845.

7, 845.

20, 646
0
20, 646

. 000
. 000 0.00
. 000 0.00

. 000
. 000 0. 00
. 000 0. 00

. 000
. 000 0.00
. 000 0.00

. 000
. 000 0. 00
. 000 0. 00

. 000
. 000 0.00
. 000 0.00

232,748.98 $ 4, 350, 284. 12

450
430
880

100, 643. 43
1, 060, 092. 88

. 000
. 000 0.00
. 000 0.00

. 000
. 000 0. 00
. 000 0. 00

000

. 000 0.00

000 0. 00

000
000 0. 00
000 0. 00
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PCN: 21506- BI D ESTI MATE RUN 10/ 28/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO. 0020 09: 44: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0207  ENVI RONVENTAL

0198 208-00045  Conc Washout Str 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0199 208-00300 Tenporary Berms 34, 633. 000 34, 633. 000
LF 0. 000 0. 00
0. 00000 34, 633. 000 0.00
0204 210-02900 Relay Riprap 389. 000 389. 000
cY 0. 000 0.00
0. 00000 389. 000 0. 00
0226 212-00006 Seedi ng (Native) 18. 300 16. 100
ACRE 2.200 0.00
0. 00000 18. 300 0.00
0227 212-00028  Seeding (Wetlands) 0. 000 0. 000
ACRE 0. 000 0. 00
0. 00000 0. 000 0. 00
0228 212-00032 Soi | Condi tioning 22.400 12. 100
ACRE 10. 300 0. 00
0. 00000 22.400 0. 00
0229 213-00705 Landscape Boul der (Special) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0230 214-00350 Deci duous Shrub (5 Gal) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0231 214-00506 Evergreen Tree (6 Ft)(B-B) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0232 217-00020 Her bi ci de Treat ment 351. 000 344. 000
HOUR 7.000 0. 00
0. 00000 351. 000 0. 00
0295 420-00103  Ceotextile (Er Cont) (CL 2) 0. 000 0. 000
SY 0. 000 0.00

0. 00000 0. 000 0. 00
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PCN: 21506- BI D ESTI MATE RUN 10/ 28/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO. 0020 09: 44: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0207  ENVI RONVENTAL

0296 420-00520  Geogrid Pvnt Reinf 271, 191. 000 206, 232. 000
5% 64, 959. 000 0.00
0. 00000 271, 191. 000 0. 00
0330 506-00209 Riprap (9 In) 0. 000 0. 000
cY 0. 000 0. 00
0. 00000 0. 000 0.00
0331 506-00010 Ri prap (Special) Buried 563. 000 528. 000
cY 35. 000 0. 00
0. 00000 563. 000 0. 00
0333 506- 00005 Ri prap 0. 000 0. 000
SY 0. 000 0. 00
0. 00000 0. 000 0.00
0336 518-00100 \Waterstop 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0670 208-00070 Vehi cl e Tracki ng Pad 41. 000 36. 000
EACH 5. 000 0. 00
0. 00000 41. 000 0.00
0671 208-00019 Silt Fence (Reinforced)(Special) 890. 000 890. 000
LF 0. 000 0. 00
0. 00000 890. 000 0. 00
0672 213-00061 Mil ch Tackifier 9, 650. 000 9, 650. 000
LB 0. 000 0. 00
0. 00000 9, 650. 000 0.00
0804 216-00015 Soi | Reten Bl anket (Excel) 41, 132. 000 41, 132. 000
5% 0. 000 0. 00
0. 00000 41, 132. 000 0. 00
0805 208-00075 Pre-fab Vehicle Track Pad ECO 7.000 7.000
EACH 0. 000 0. 00

0. 00000 7.000 0.00
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PCN: 21506- BI D ESTI MATE RUN 10/ 28/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO. 0020 09: 44: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0207  ENVI RONVENTAL

0806 208-00075 Pre-fab Vehicle Track Pad FOD 20. 000 20. 000
EACH 0. 000 0.00
0. 00000 20. 000 0.00

CAT 0207 CURRENT AMI $ 7, 325,000.00$ 100, 643.43 $ 1, 060, 092. 88
CAT NO0208 SIGNING PAVEMENT MARKI NG, SI GNALI ZATI ON, LI GHTI NG

0050 950-01900 Si gni ng, Pavenent Marking, Signalization, Lighting 8, 500, 000. 000 829, 404. 100
DOL 555, 475. 900 555, 475. 90
1. 00000 1, 384, 880. 000 1, 384, 880. 00
0090 202- 00090 Rem Del i neat or 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0215 210-00810 Res Ground Sign 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0220 210-00815 Res Sign Panel 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0300 502-00460 Pile Tip 24.000 24. 000
EACH 0. 000 0.00
0. 00000 24.000 0. 00
0305 502-11274 Steel Pile (HP 12x74) 1, 402. 000 1, 402. 000
LF 0. 000 0. 00
0. 00000 1, 402. 000 0.00
0310 503-00036 Drilled Caisson (36 In) 4,233.500 3, 135. 000
LF 1, 098. 500 0.00
0. 00000 4, 233. 500 0. 00
0311 503-00042 Drilled Caisson (42 In) 197. 600 114. 000
LF 83. 600 0. 00
0. 00000 197. 600 0.00
0312 503-00018 Drilled Caisson (18 In) 0. 000 0. 000
LF 0. 000 0.00

0. 00000 0. 000 0.00
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PCN: 21506- BI D ESTI MATE RUN 10/ 28/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO. 0020 09: 44: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0208 SI GNI NG PAVEMENT MARKI NG, SI GNALI ZATI ON, LI GHTI NG

0313 503-00024 Drilled Caisson (24 In) 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0. 00
0315 503-00048 Drilled Caisson (48 In) 260. 500 148. 000
LF 112. 500 0. 00
0. 00000 260. 500 0. 00
0325 503-00054 Drilled Caisson (54 In) 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0. 00
0326 504-04420 Precast Panel Facing 8, 340. 000 3,691. 000
SF 4, 649. 000 0. 00
0. 00000 8, 340. 000 0. 00
0514 613-13014 Lumin (LED) (14,000 Lunens) 29. 000 29. 000
EACH 0. 000 0.00
0. 00000 29. 000 0. 00
0515 613-13000 Lumi naire (LED) 21.000 17. 000
EACH 4.000 0. 00
0. 00000 21. 000 0. 00
0520 614-00011 Sign Panel (CL I) 0. 000 0. 000
SF 0. 000 0.00
0. 00000 0. 000 0. 00
0521 614-00612 Steel Sign Post (W 6x12) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0522 614-00615 Steel Sign Post (W 6x15) 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0. 00
0523 614-00818 Steel Sign Post (W 8x18) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0524 614-01022 Steel Sign Post (W 10x22) 0. 000 0. 000
LF 0. 000 0.00

0. 00000 0. 000 0. 00
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PCN: 21506- BI D ESTI MATE RUN 10/ 28/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO. 0020 09: 44: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0208 SI GNI NG PAVEMENT MARKI NG, SI GNALI ZATI ON, LI GHTI NG

0525 614-00012 Sign Panel (CL I1) 0. 000 0. 000
SF 0. 000 0. 00
0. 00000 0. 000 0. 00
0530 614-00013 Sign Panel (CL IIl) 0. 000 0. 000
SF 0. 000 0. 00
0. 00000 0. 000 0.00
0531 614-10145 VMS LED (Single Faced) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0532 614-10147 VMS LED (Over head) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0535 614-01512 Steel Sign Supp (2-1n Rd)(Post) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0536 614-01578 Steel Sign Supp (2-1/2 In Rd NP40)(Slip) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0540 614-01522 Steel Sign Supp (2-1n Rd)(Sock) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0545 614-01575 Steel Sign Supp (2-1/2 In Rd NP40) (Po) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0546 614-01582 Steel Sign Supp (2-1/2 In Rd)(Po&Slip) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0550 614-01578 Steel Sign Supp (2-1/2 In Rd NP40)(Slip) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0555 614-01585 Steel Sign Supp (2-1/2 In Rd 80) (Post) 0. 000 0. 000
LF 0. 000 0. 00

0. 00000 0. 000 0. 00
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PCN: 21506- BI D ESTI MATE RUN 10/ 28/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO. 0020 09: 44: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0208 SI GNI NG PAVEMENT MARKI NG, SI GNALI ZATI ON, LI GHTI NG

0560 614-01588 Steel Sign Supp (2-1/2 In Rd 80)(Slip) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0561 614-03001 Conc Footing (Ty 1) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0562 614- 03002 Conc Footing (Ty 2) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0563 614-03003 Conc Footing (Ty 3) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0564 614- 03005 Conc Footing (Ty 5) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0565 614-70150 Ped Sig Face (16) (Countdown) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0570 614-70336 Traf Sig Face (12-12-12) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0575 614-72860 Ped Push Button 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0576 614-72830 Conmmuni cati ons Cabi net FOR TOLL PO NT TYPE M TYPE 0. 000 0. 000
332D, TYPE 332
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0577 614-72832  Comm Cabinet (Type 2) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0580 614-72863 Ped Push Button Post Assem 0. 000 0. 000
EACH 0. 000 0.00

0. 00000 0. 000 0. 00
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PCN: 21506- BI D ESTI MATE RUN 10/ 28/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO. 0020 09: 44: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0208 SI GNI NG PAVEMENT MARKI NG, SI GNALI ZATI ON, LI GHTI NG

0581 614-72875 Loop Detect Wre 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0. 00
0585 614-72864 Fire Preenpt Unit 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0590 614-72886 Intersection Detect Sys (Canera) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0594 614-31400 Monot ube Overhead Sign Cant (14 In Dia) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0595 614-81150 Sig-Light Pole Steel (1-50 Ft) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0596 614-32000 Monot ube Overhead Sign Cant (20 In Dia) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0597 614-32400 Monot ube Overhead Sign Cant (24 In Dia) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0598 614-32900 I nst Monotube Overhead Sign Cant 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0599 614-33000 Monot ube Overhead Sign Cant (30 In Dia) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0600 614-81155 Si g-Light Pole Steel (1-55 Ft) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0601 614-43000 Monot ube Overhead Sign Brdg (30 In Dia) 0. 000 0. 000
EACH 0. 000 0.00

0. 00000 0. 000 0. 00
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PCN: 21506- BI D ESTI MATE RUN 10/ 28/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO. 0020 09: 44: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0208 SI GNI NG PAVEMENT MARKI NG, SI GNALI ZATI ON, LI GHTI NG

0604 614-42000 Monot ube Overhead Sign Brdg (20 In Dia) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0605 614-81160 Sig-Light Pole Steel (1-60 Ft) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0610 614-81170 Sig-Light Pole Steel (1-70 Ft) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0615 614-81175 Sig-Light Pole Steel (1-75 Ft) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0620 615-00030 Enb Prot Ty 3 5. 000 0. 000
EACH 5. 000 0.00
0. 00000 5. 000 0. 00
0625 618-01994 Prestress Conc Box (Depth 32" Thru 48") 0. 000 0. 000
SF 0. 000 0. 00
0. 00000 0. 000 0. 00
0626 622-00066 Inst Sign Panel 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0630 627-00008 Mbd Epoxy Pvnt Mg 0. 000 0. 000
GAL 0. 000 0. 00
0. 00000 0. 000 0.00
0635 627-01001 Preform Plastic Pvnt Mg (Ty I) 0. 000 0. 000
SF 0. 000 0.00
0. 00000 0. 000 0. 00
0640 627-30324 Preform Plastic Pvnt Mg (WS) (TY 1) 0. 000 0. 000
SF 0. 000 0. 00
0. 00000 0. 000 0. 00
0641 627-02010 Preform Plastic Pvnt Mg (Ty Il)(Inlaid) 0. 000 0. 000
SF 0. 000 0.00

0. 00000 0. 000 0. 00
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PCN: 21506- BI D ESTI MATE RUN 10/ 28/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO. 0020 09: 44: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0208 SI GNI NG PAVEMENT MARKI NG, SI GNALI ZATI ON, LI GHTI NG

0645 627-30329 Preform Plastic Pvnt Mg (XS) (TY 1) ) 0. 000 0. 000
SF 0. 000 0. 00
0. 00000 0. 000 0. 00
0802 613-40012 Li ght Std Foundation Spec 24x7 61. 000 61. 000
EACH 0. 000 0. 00
0. 00000 61. 000 0.00
8003 613-40012 Li ght Std Foundation Spec 24x9 9. 000 5. 000
EACH 4.000 0. 00
0. 00000 9. 000 0. 00

CAT 0208 CURRENT AMI $ 8, 500, 000. 00 $ 555,475.90 % 1, 384, 880. 00
CAT NO0209 I TS AND TOLLI NG

0055 950- 02000 ITS and Tol l'i ng 14,500, 000. 000 564, 400. 000
DOL 505, 800. 000 505, 800. 00
1. 00000 1, 070, 200. 000 1, 070, 200. 00
0200 210-00473 Res TV Carer as 1.000 1. 000
EACH 0. 000 0. 00
0. 00000 1.000 0. 00
0201 210-00827 Res Pul | Box 8. 000 8. 000
EACH 0. 000 0. 00
0. 00000 8. 000 0. 00
0202 210-00848 Res Traf Sig Control +Cab 1. 000 1. 000
EACH 0. 000 0. 00
0. 00000 1.000 0. 00
0203 210-00858 Res Pedestal Pole 4.000 4.000
EACH 0. 000 0. 00
0. 00000 4.000 0. 00
0205 210-00476 Reset MVRD 2.000 2.000
EACH 0. 000 0. 00
0. 00000 2.000 0. 00
0210 210-00750 Res Light Standard 2.000 2.000
EACH 0. 000 0. 00

0. 00000 2.000 0.00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 34

PCN: 21506- BI D ESTI MATE RUN 10/ 28/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO. 0020 09: 44: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0209 | TS AND TOLLI NG

0445 608-00015 Det ect abl e Wr ni ngs 0. 000 0. 000
SF 0. 000 0.00
0. 00000 0. 000 0. 00
0582 614-72887 Detect (M crowave Veh) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0583 614-86010 DSRC (Roadside Unit) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0584 614-86800 Uni nterrupted Power Supply 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0586 614-87010 Fiber Optic Cable (S Mde) (12 Fiber) 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0. 00
0587 614-87015 Buf fer Tube Fan Qut Kit 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0588 614-87024 Fi ber Optic Term Panel (24 Fiber) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0589 614-87320 CcCrv 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0591 614-87364 CCTV Pole w Low Dev (50 Ft) ) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0592 614-87402 Brkaway Taper ITS Pole Steel (40 Ft) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0593 614-87692 Ethernet Switch Type || 0. 000 0. 000
EACH 0. 000 0.00

0. 00000 0. 000 0. 00
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C21506- COVBO
21506-BI D
| MD253- 255

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0020

Page 35
ESTI MATE RUN 10/ 28/ 2019
09: 44: 57

PREV QTY/
QTY THI'S PERI OD

QrY TO DATE AMOUNT

CAT NO0209

0602 202-00715

0603

202- 00827

0855

614-00821

0856

614- 03004

0857

614- 31800

0858 614-42400

CAT NO0210

0060 950- 00505

CAT NO0211

0065 950-02100

CAT NO0212

0070 950-02200

I TS AND TOLLI NG

Rem CCTV Pol e

Rem of Pul |

Box

St eel

Si gn Post (W 8x21)

Conc Footing (Ty 4)

Monot ube Overhead Sign Cant (18 In Dia)

Monot ube Overhead Sign Brdg (24 In Dia)

MAI NTENANCE OF TRAFFIC

Mai nt enance of Traffic

MAI NTENANCE DURI NG CONSTRUCTI ON

Mai nt enance During Construction

BUS RAPID TRANSI T FACI LI TIES

Bus Rapid Transit Facilities

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

0. 000

EACH
0. 00000
0. 000

EACH
0. 00000
0. 000

LF

0. 00000
0. 000

EACH
0. 00000
0. 000

EACH
0. 00000
0. 000

EACH
0. 00000

CAT 0209

17, 800, 000. 000
DOL
1. 00000

CAT 0210

CURRENT AMT $14, 500, 000. 00 $

CURRENT AMI $17, 800, 000. 00 $

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

505, 800. 00 $ 1, 070, 200. 00

5, 993, 350. 000
180, 800. 000
6,174, 150. 000

180, 800. 00
6,174, 150. 00

180, 800. 00 $ 6, 174, 150. 00

3, 300, 000. 000 705, 057. 860
DOL 78,179. 130 78, 179. 13
1. 00000 783, 236. 990 783, 236. 99
CAT 0211 CURRENT AMI $ 3,300, 000. 00 $ 78,179.13% 783, 236.99
1, 850, 000. 000 389, 564. 060
DOL 335, 392. 400 335, 392. 40
1. 00000 724, 956. 460 724, 956. 46
CAT 0212 CURRENT AMI $ 1,850, 000. 00 $ 335,392.40% 724, 956. 46
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PCN: 21506- BI D ESTI MATE RUN 10/ 28/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO. 0020 09: 44: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 BRI DGE AND MAJOR STRUCTURES

0035 950-01500 Bridges and Major Structures 17, 300, 000. 000 2,190, 890. 670
DOL 453, 329. 330 453, 329. 33
1. 00000 2,644, 220. 000 2,644, 220.00
0320 503-00048 Drilled Caisson (48 In) 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0.00
0338 602-00210 \Welded Wre Fabric 0. 000 0. 000
SsY 0. 000 0.00
0. 00000 0. 000 0.00
0339 601-40401 Struct Conc Stain 23, 621. 000 23, 621. 000
SF 0. 000 0.00
0. 00000 23, 621. 000 0.00
0340 601-03040 Conc CL D (Bridge) 1, 330. 000 841. 000
cY 489. 000 0.00
0. 00000 1, 330. 000 0.00
0341 601-03030 Conc CL D (Box) 2, 257. 000 1, 876. 000
CcY 381. 000 0.00
0. 00000 2, 257. 000 0.00
0342 601-03050 Conc CL D (wall) 198. 000 142. 000
cY 56. 000 0.00
0. 00000 198. 000 0.00
0343 601-40005 Cut Stone Veneer 0. 000 0. 000
SF 0. 000 0.00
0. 00000 0. 000 0.00
0344 514-00200 Pedestrian Railing (Steel) 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0.00
0346 518-01004 Br Expan Device (0-4 In) 130. 000 130. 000
LF 0. 000 0.00
0. 00000 130. 000 0.00
0348 606-10705 Brdg Rail Ty 7 (Spec) 0. 000 0. 000
LF 0. 000 0.00

0. 00000 0. 000 0. 00
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PCN: 21506- BI D ESTI MATE RUN 10/ 28/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO. 0020 09: 44: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 BRI DGE AND MAJOR STRUCTURES

0349 618-00163 Prestress Conc | (BT63) 890. 000 890. 000
LF 0. 000 0.00
0. 00000 890. 000 0. 00
0534 641-10000 Shotcrete 0. 000 0. 000
5% 0. 000 0. 00
0. 00000 0. 000 0.00
0673 641-10000 Shotcrete 1, 051. 000 651. 000
Sy 400. 000 0.00
0. 00000 1, 051. 000 0. 00
0847 900- 00007 Added Item (Each)/ Lumi naire (LED) (Pedestrain 0. 000 0. 000
Cul vert)
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0848 900- 00007  Added Item (Each)/ Luminaire (LED) (Underdeck) 4.000 4.000
EACH 0. 000 0.00
0. 00000 4. 000 0. 00
0849 613-13010 Lumi n(LED) (5000 Lunens) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0850 613-34302 Light Std Metal (30 Ft) (2) 7.000 7.000
EACH 0. 000 0.00
0. 00000 7.000 0. 00
0851 613-34120 Light Std Metal (12 Ft) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0852 613-80274 Struct Mount Disc Switch 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0853 601-25730 Precast Deck Panel (3 In) 0. 000 0. 000
SY 0. 000 0. 00

0. 00000 0. 000 0.00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 38

PCN: 21506- BI D ESTI MATE RUN 10/ 28/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO. 0020 09: 44: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 BRI DGE AND MAJOR STRUCTURES

0854 607-53005 Fence CL (Spec) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00

CAT 0300 CURRENT AMI $17, 300, 000. 00 $ 453,329.33 % 2, 644, 220. 00
CAT NO0302 WALLS

0040 950-01700 walls 5, 500, 000. 000 1,563, 341. 270
DOL 283, 348. 220 283, 348. 22
1. 00000 1, 846, 689. 490 1, 846, 689. 49
0533 504-06406 Soi | Nai | 1, 051. 000 0. 000
LF 1, 051. 000 0. 00
0. 00000 1, 051. 000 0. 00

CAT 0302 CURRENT AMT $ 5, 500, 000.00 $ 283,348.22 % 1, 846, 689. 49

PRQJECT TOTAL CURRENT AMI $37,003,968.99% 9,067, 335. 10 $00, 544, 522. 18



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 28/ 2019

ESTI MATE SUMVARY 09: 44: 57
CONTI D C21506- COMBO ESTI MATE NO. 0020 PROG SPEC YR: 2005
PCN: 22248- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 572.0 DAYS TIME ALLON 2/ 24/ 2022 FI XED COMPLETI ON DAl
I-25 NORTH: SH 402 TO SH 14 PERCENT TIME:  40.23 ORI G TIME ALLOW 2/24/2022 FI XED COVPLETI ON DAl
PROJECT NO. FBR0253- 261
|-25 NORTH. PROSPECT - BRI DGE
NAME OF ROAD: 0200
PRQIECT COUNTI ES: LARI MNER
CONTRACTOR:
KRAEMER - | HC JO NT VENTURE PAY PERI OD ENDI NG 10/ 28/ 2019 DATE TI ME STARTED 04/05/2018
900 W Castleton Road, Suite 220 DATE LET 05/ 03/ 2018 DATE WORK BEGAN 04/ 05/ 2018
DATE AWARDED 05/ 07/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/08/2018 DATE ACCEPTED
Castl e Rock CO 80109 (303) 688- 7500 DATE NOTI CE TO PROCEED 04/05/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 16, 150, 000. 00 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQJECT AMT:  $ 248,287, 287.00 NON- PARTI CI PATI NG 1, 774, 650. 00 15, 600. 00
PERCENT COMPLETE: 10. 99% TOTAL EARNI NGS 1, 774, 650. 00 15, 600. 00
FUNDS AVAI LABLE: $ 14,375, 350.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 774, 650. 00 15, 600. 00
TOTAL CLAI MS: $ 0.00 RETAI NAGE -53,221. 30 -469. 87
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1,721, 428. 70 15, 130. 13
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 1,721, 428. 70 15, 130. 13
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 15, 130. 13

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22248-BI D ESTI MATE RUN 10/ 28/ 2019
PRQJECT: FBR0253- 261 ESTI MATE NO 0020 09: 44: 57
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0301 CBE ELI G BLE PROSPECT ROAD BRI DGE | NTERCHANGE

0090 950-01600 CBE Eligible Prospect Road Bridge Interchange 16, 150, 000. 000 1, 759, 050. 000
DOL 15, 600. 000 15, 600. 00
1. 00000 1,774, 650. 000 1, 774, 650. 00
0091 900- 00006 Added Item (Dol lar)/ Prospect Retainage 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0301 CURRENT AMT  $16, 150, 000. 00 $ 15, 600. 00 $ 1, 774, 650. 00

PROJECT TOTAL CURRENT AMI $16, 150, 000. 00 $ 15, 600. 00 $ 1, 774, 650. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 28/ 2019

ESTI MATE SUMVARY 09: 44: 57
CONTI D C21506- COMBO ESTI MATE NG 0020 PROG SPEC YR: 2005
PCN: 22482- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 572.0 DAYS TIME ALLOW 2/ 24/ 2022 FI XED COVPLETI ON DAl
I-25 NORTH: SH 402 TO SH 14 PERCENT TIME:  40.23 ORI G TIME ALLOW 2/24/2022 FI XED COVPLETI ON DAl
PROJECT NO. FBR0253- 263
|-25 NORTH. HI LLSBORO BRI DGE E
NAMVE OF ROAD:
PRQIECT COUNTI ES: LARI MER
CONTRACTOR:
KRAEMER - | HC JO NT VENTURE PAY PERI OD ENDI NG 10/ 28/ 2019 DATE TI ME STARTED 04/05/2018
900 W Castleton Road, Suite 220 DATE LET 05/ 03/ 2018 DATE WORK BEGAN 04/ 05/ 2018
DATE AWARDED 05/07/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/08/2018 DATE ACCEPTED
Castl e Rock CO 80109 (303) 688- 7500 DATE NOTI CE TO PROCEED 04/05/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 3, 081, 345. 57 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PRQJECT AMT:  $ 248,287, 287.00 NON- PARTI CI PATI NG 2,804, 741. 57 483, 053. 75
PERCENT COMPLETE: 91. 02% TOTAL EARNI NGS 2,804, 741. 57 483, 053. 75
FUNDS AVAI LABLE: $ 276, 604. 00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,804, 741.57 483, 053. 75
TOTAL CLAI M8 $ 0.00 RETAI NAGE -84,113. 48 -14, 489. 34
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,720, 628. 09 468, 564. 41
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 2,720, 628. 09 468, 564. 41
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 468, 564. 41

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0020

Page 2
ESTI MATE RUN 10/ 28/ 2019

| TEM
DESCRI PTI ON

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

CONTI D C21506- COVBO
PCN: 22482- Bl D
PRQIECT FBR0253- 263
REF | TEM
NO. NO.

CAT NO0300 STRUCTURES

0095 950-01601

0096 900- 00006

CBE Eligible Hillsboro

Added Item (Dol lar)/ Hillsboro Retainage

3,081, 345. 570

DOL
1. 00000
0. 000
DOL
1. 00000
CAT 0300

PROQIECT TOTAL

2,321,972. 250
483, 053. 750
2, 805, 026. 000

-284. 430
0. 000
-284.430

CURRENT AMI $ 3,081, 345.57 $

09: 44: 57
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
483, 053. 75
2, 805, 026. 00
0. 00
-284. 43

483, 053.75 % 2,804, 741. 57



